
Multi-year Deployment Schedule
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Build3 Build 1 (17,18,20,21,23,32,99,103,105) ! Non!winter events Build 1 (1,22,90,40,41,44,45)
! Sync HAR ! RITIS (data out) ! SQL server 2005 upgrade ! Area of Responsibility 

! Replace ORB ! Alerts  ! Event Storm Mapping ! SCAN Integration
! Upgrade JAVA ! Improve User Interface ! Down equip tracking (60) ! Video Tours/Block enhancement

Build 1 Build 2 Build 3

EORS

! Upgrade JAVA ! Improve User Interface ! Down equip tracking (60) ! Video Tours/Block enhancement
! MPEG 2 Codecs Build 2 (14,16,93,96,109,110) Build 2 ! CHART Server Arch. (virtural svrs) 

! Notification  ! EOC Plans Build 2 (7,15,19,111)
! Scheduler ! SHADE (port to Ver. 2) ! Decision Support Phase 1
! RITIS (data in) ! WEB admin. (port to Ver. 2) ! CCTV Control Enhancements 
Build 3 (37,96,125) ! Weather sys integration ! EOR Lane Closure Integration
! RITIS events & data dissemination ! Lane closures phase 1 ! Alert (admin)
! Public / Private data sharing Build 3 Build 3 (10,11,12,13,24,36,25)
! DMS TSS TCP/IP architecture ! Lane closures phase 2 ! FITMs DMS, TSS TCP/IP architecture  Lane closures phase 2  FITMs  
! Travel Time Phase 1 ! MDSS development ! Travel Time Phase 2 

! Toll Rate Signs ! Decision Support Phase 2

! NTCIP DMS Font Updates Build 4 (34,89,108)

Build 4 (4,6,21,98,106,107) ! Device Status 

! NTCIP DMS / CCTV Protocols ! SHA Signal Integration 

! MAP Integration ! Wireless video (moblie CCTV, field units)

CCTV hit t

June 2011 end of base contract.

( Related BAA requirements) 

! CCTV architecture 


